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No. Committee Recommendation NOA Response 

CAR-01 The EAC is being analyzed at the Project level. In 

interviews with the CAMs, the CAMs indicated 

they have no input to the EAC. It was found that 

when the CAMs do their monthly status report, 

they do not perform an analysis of the project risks 

(see CAR10) nor do the CAMs include proposed 

change requests in the EAC. 

Closed – Updates to the EAC are made 

to un-started activities whenever a 

baseline change is proposed by the 

CAM’s.  BAC changes must be 

preceded by making changes to the 

EAC for the tasks involved.  CAM’s are 

intimately involved when costs change.  

A recent example would be the oil price 

fluctuations in May & June that resulted 

in an increase in May and a decrease in 

June.   

CAR-02 CR238 “Schedule Adjustments for Selected 

Detector Assembly Tasks with Baseline Start Dates 

in Oct 2010” changes the baseline schedule from 

having start dates in Oct 2010 to start dates in Jan 

2011. The CR was initiated on 11/16/2010, 

received “preliminary approval” on 11/16/2010” 

but did not receive final approval until 1/7/2011. 

According to discussions with the Project 

Scheduler during the interview process, changes to 

the PMB were made in Nov 2010 prior to the final 

approval of the CR. In discussions with Project 

personnel this practice is implemented in multiple 

areas within the project. 

Closed – This example was one we 

changed to account for the vendor being 

5 months late and gouging a piece out 

of a part.  The task was in progress 

because we had been making progress.  

The L2 and Scheduler discussed the 

best way to handle it, including splitting 

it into past and future work packages.  

We decided on this approach, not to 

eliminate variances but, to better match 

our expectations of future work 

activities.   

CAR-03 VARs are not completed in a timely manner during 

the monthly status cycle. VARs were sampled for 

WBS 2.0.1.2 and resulted in uncovering October, 

November, and December VARs were not 

prepared, approved, or fully signed until February. 

This lag in generation versus final approval implies 

that the information is not being review in a timely 

manner and therefore not possibly being used 

by senior management. After further interviews 

with the PM, CAMS, and Project Controls it was 

determined that VARs have no formal deadline for 

completion or approval at the CAM and PM level. 

A clear project business process/monthly update 

cycle regarding the VAR process and utilization of 

its information for management decision-making is 

absent from the PEP.  Regardless, it does not allow 

the project to use the VARs effectively. 

Closed – Additional personnel have 

been added to the NOvA Project Office 

to address this issue.  VAR’s are now 

completed in a more timely manner and 

turnaround time has decreased. 



CAR-04 A Corrective Action Log is not created or 

maintained as required by the FRA EVM System. 

Closed – A Log did exist (DocDB 

#3614) but it was not current.  

Additional personnel have been added 

to the NOvA Project Office to maintain 

this Log and keep it current. 

CIO-05 It is recommended that the actual cost file be 

validated by the Finance Group and entered into 

the EV system by a person in Project Controls to 

ensure the integrity of the Actual Cost data 

reported on a monthly basis. 

N/A – This is a Laboratory issue and 

cannot be answered by NOvA. 

CAR-06 CAMs interviewed that are uncosted scientists 

stated that they charge an estimated or an average 

time per week to the project. They do not report 

time based on the actual hours worked. They 

indicated that they work more hours for the project 

than they charge to the project. 

Closed – CAM’s have been instructed 

by the Project Manager, as part of a 

Technical Board meeting, to report their 

time based on actual hours worked 

instead of an estimate or a monthly 

average. 

CAR-07 Control Account Managers (CAMs) are required to 

undergo CAM Refresher Training on an annual 

basis per the FRA EVMS System Description.  

CAM Refresher Training was held over 1 year ago. 

N/A – Training is scheduled and 

administered by the Directorate.  NOvA 

CAM’s will attend when sessions 

become available. 

CIO-08 In the Conventional Construction WBS, 

Contingency was entered into the Performance 

Measurement Baseline (PMB) and performance 

was earned on the task that contained the 

Contingency.  This is in clear violation of the FRA 

EVM System Description and ANSI standard. 

Closed – The word “contingency” was 

removed from the name of this task and 

this specific task is complete.  This was 

not contingency in the sense that it 

represented Project contingency held by 

NOvA.  The task in question was on the 

Cooperative Agreement building.  CA’s 

are not subject to FRA EVMS 

requirements nor are they required to 

follow 413.3.  In the MOU with the 

University of Minnesota (UMN), they 

agreed to report EVMS information.  

UMN elected to keep this money under 

their control rather than hand it up front 

to the vendor.  This task was placed as a 

line item in our schedule and in 

COBRA to hold and track budget that 

represented management reserve held 

by the far detector building contractor.  

It could not be assigned to any other 

particular task in his scope of work at 

the time we established the baseline.  

Once the money was applied to the rock 

claim, we earned performance on it. We 

had no expectation of this budget being 

returned to NOvA for use elsewhere 

and the amount budgeted was required 

to be included in our PMB to match the 

contractor’s price for the work.   



CIO-09 As a best practice, the CAMs should be required to 

understand their milestones and inter-dependencies 

of tasks and how they impact the project.  The PM 

should be encouraged/trained in the development 

and use of relevant milestones.  The NOvA project 

schedule should be adjusted to incorporate more 

meaningful internal milestones rather than the 

external scheduled milestones (e.g. DOE CD4) to 

allow the CAMs to understand the true critical 

path.  Project controls and the CAMs should work 

together on the schedule with the CAMs actually 

taking ownership of the schedule. 

Closed - We have over 500 “Internal” 

milestones to provide information to 

CAM’s.  Plots are generated for all of 

them every month and distributed for 

CAM’s to review.  These plots are 

filtered in several different ways and 

show progress for all WBS sections.  

We also now discuss the critical path 

for the Far Detector at every Technical 

Board meeting.  Accelerator work is 

already discussed at every Project 

Management Group meeting. 

CAR-10 There was no evidence provided to the team 

that a Risk Management Board exists for the 

project, nor is there clear evidence that the Level 2 

managers are fully integrated into the formal 

process of risk management.  

 

There does not seem to be any evidence of 

fluctuations in remaining contingency 

Closed - Our Risk Management Plan 

states (pg 2) that we have a Risk 

Management Board.  It is essentially 

identical to our Technical Board for 

good reason (these are the people who 

understand the risks).  We do meet 

routinely and we do discuss risk. 

               As to the issue of fluctuations 

in remaining contingency, there is a 

report every month both in the monthly 

report and at the Project management 

Group meetings that show the 

remaining contingency and the change 

from the previous month. 

CIO-11 The WBS Dictionary definitions are not consistent 

between the highest level of the WBS and the 

control account (lowest level of the WBS).  The 

scope definitions in the PEP didn’t match the WBS 

Dictionary posted on the website nor did it match 

the definitions in the scheduling tool.  It is 

recommended that the team modify the WBS 

Dictionary so it clearly states the scope at the 

lowest level (control account).  It is recommended 

that the WBS Dictionary be placed under  

configuration control (version control) and be 

posted in a location readily available to the project 

team.  If this information is to be kept in the 

scheduling tool, it is recommended the definitions 

be updated in the tool as well. 

Closed – The WBS Dictionary will be 

kept as part of the Open Plan 

scheduling tool.  Updates to the WBS 

Dictionary will be generated from Open 

Plan and saved to DocDB so that both 

remain consistent.  Formal 

configuration control will not be 

necessary.  High level scope definitions 

in the PEP will be reviewed and 

evaluated to determine if there is truly a 

gap in definitions. 

CAR-12 Effective, objective measurement was not 

established for all activities that exceeded a two 

month duration. This is not in line with FRA’s 

EVMS System Description, and as a result non 

compliances exist for those activities without 

objective performance metrics. 

Closed – The measurement methods 

currently used by NOvA were 

presented to, and approved by, the DOE 

(Lehman) Review committees.  The 

actual wording in the FRA EVMS 

System Description does not mandate a 

specific method but, instead, only 

suggests a preferred method. 



CIO-13 In order for the Project Controls staff to implement 

Earned Value management for the benefit of the 

project, it is recommended that the project controls 

staff report organizationally to an autonomous 

group which would allow for the most effective, 

value added objective assessment of project 

performance.  This recommendation would benefit 

the project enabling the Project Controls staff to 

provide objective performance measurement, 

reporting and oversight to the project.  Centralizing 

Project Controls affords the project and future 

projects an opportunity to standardize tools, 

templates, performance assessment and reporting 

across the Laboratory. 

Closed - The Project Controls 

personnel report through the PPD Chain 

of Command.  This provides the 

independence the Review team 

suggests.   

 

Saxer and Vendetta (Financial) report 

to E. Arroyo in PPD Office. 

Johnson (Admin) reports to E. Phillips 

in PPD Office. 

Brown (Project Controls) reports to D. 

Glenzinski in CDF. 

Only Freeman (Scheduler), Ferguson, 

and Sarlina report directly to the Project 

Manager. 

 


